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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER 

PROGRESS REPORT 

 
WEEK ENDING AUGUST 6, 2021 

________________________________________________________________________________________ 

CONTRACTOR EXPECTED COMPLETION 

Castagna Construction July 2021 and October 2021 

 

ARCHITECT PROJECT BUDGET 

Epstein Joslin Architects  $5.2M
 _________________________________________________________________________________________________ 
 

SCOPE OF WORK 

 

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and 

Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet 

facilities between the beach and public parking along with public gathering spaces, information, and storage 

in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming 

portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach, 

as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach, 

both buildings have to be elevated to address potential flood elevations and dune migration. The design 

approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts 

DEP. 

 

 

CURRENT STATUS 

 

The additional needed siding for Corner Parking will be delivered August 6 and anticipated to be completed 

within ten working days. The exterior painting will start August 6 at the underside of the soffits. The main 

building painting will start the week of August 23. At the interior, the drywall is anticipated to start August 16 

followed by tile installation the week of August 25. 

 

Walls construction is underway and expected to be completed by August 20. Window will start to be installed 

immediately following. The roof installation is anticipated to start August 23. 

 

 

 

 

 

 

 

 


